
## Summary report


**Clockify** 

01/01/2020 - 31/12/2020


Total: 98:34:09 Billable: 73:34:09 Amount: 121.28 €



## **Project**



## Description



•	Defining the Offers Model	00:29:36
•	Saving recruiters into DB	00:30:02
•	Creating the new Offer form	05:39:12
•	Testin API endpoints	10:43:33
•	Sanitizing data from client to db	00:51:20
•	Deleting existing User accounts	00:56:16
•	Make the recruiters' model	00:18:21
•	Set up Jest + powertest; test first endpoint	03:00:00
•	Project initialization - front and back-end environment	01:00:52
•	Creating Header.vue	00:13:35
•	Improving CreateAccount-vue and CreateOffer.vue valdiations	00:46:36
•	Edit offer functionality	02:14:36
•	Make the form to create new recruiters' accounts	00:39:44
•	Configuring the Import of the Models	00:08:10
•	Save applicants + show them by offer	02:02:12
•	Reconfiguring application structure	03:00:00
•	Creation of Footer.vue	00:29:48
•	Saving an Offer into the DB	03:09:01
•	Creating the Offers routes and controller	01:25:54
•	Improving Offer.vue component	01:49:30
•	Training	25:00:00
•	Improving docs	03:21:35
•	Definition of the preliminary draft	13:10:59
	Add content MainPage component	00:49:45
•	Auth form & configuration	05:59:31
•	Showing offers in main page & single offer view	02:07:58
•	Config multer to upload PDF's + make it work	03:38:09

Project / Description	Duration	Amount
Nethackers	98:34:09	121.28 €
Retrieving cookies from the broser into Vue router	01:50:23	0.00€
Profile configuration for the recruiter	00:37:23	0.00€
Making config panel	01:00:18	0.00€
Deleting Offers	00:22:51	0.00€
Refactor User model - existing email	01:06:59	0.00€
Defining the Offers Model	00:29:36	0.00€
Saving recruiters into DB	00:30:02	0.00€
Creating the new Offer form	05:39:12	0.00€
Testin API endpoints	10:43:33	0.00€
Sanitizing data from client to db	00:51:20	0.00€
Deleting existing User accounts	00:56:16	28.13 €
Make the recruiters' model	00:18:21	0.00€
Set up Jest + powertest; test first endpoint	03:00:00	0.00€
Project initialization - front and back-end environment	01:00:52	0.00€
Creating Header.vue	00:13:35	0.00€
Improving CreateAccount-vue and CreateOffer.vue valdiations	00:46:36	0.00€
Edit offer functionality	02:14:36	0.00€
Make the form to create new recruiters' accounts	00:39:44	0.00€
Configuring the Import of the Models	00:08:10	0.00€
Save applicants + show them by offer	02:02:12	0.00€
Reconfiguring application structure	03:00:00	0.00€
Creation of Footer.vue	00:29:48	0.00€

03:09:01	0.00 €
01:25:54	0.00€
01:49:30	0.00€
25:00:00	0.00€
03:21:35	0.00€
13:10:59	93.15€
00:49:45	0.00€
05:59:31	0.00€
02:07:58	0.00€
03:38:09	0.00€
	01:25:54 01:49:30 25:00:00 03:21:35 13:10:59 00:49:45 05:59:31 02:07:58